COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 16/ 2018

ESTI MATE SUMVARY 13: 02: 36
CONTI D: C21596 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 21596- Bl D COFRS REPORTI NG CATEGORY: 0 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 0.0 DAYS TIVE ALLOW 115 WORK DAYS
| TS WEATHER STATI ON UPGRADES FY17 PERCENT TI ME: 0.00 ORI G TI ME ALLON 115 WORK DAYS
PRQJIECT NO. | TSSW1- 831
I TS VEATHER STATI ON UPGRADES FY17
NAME OF ROAD:
PRQIECT COUNTI ES: Pl TKI N MESA
LAS ANl MAS OTHERS
CONTRACTOR:
MORTON ELECTRI C, | NC. PAY PERI OD ENDI NG 03/ 30/ 2018 DATE TIME STARTED 01/10/2018
1049 MEADOW LANE DATE LET 11/ 30/ 2017 DATE WORK BEGAN 01/16/ 2018
DATE AWARDED 12/ 14/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/05/2018 DATE ACCEPTED
PUEBLO CO 81006  (719)948-3097 DATE NOTI CE TO PROCEED 01/10/2018
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMT: $ 1,480, 924.00 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQIECT AM: $ 1,396,424.00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 0. 00% TOTAL EARNI NGS 0.00 0.00
FUNDS AVAI LABLE: $ 1,480,924.00 STOCKPILED MATER ALS 56, 101. 88 56, 101. 88
GROSS EARNI NGS 56, 101. 88 56, 101. 88
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 56, 101. 88 56, 101. 88
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 56, 101. 88 56, 101. 88
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ - 758,716]7..78;3 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21596 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21596-BI D ESTI MATE RUN 04/ 16/ 2018
PRQJECT: | TSSW1- 831 ESTI MATE NO 0001 13: 02: 36
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00001 Renoval of Structure (Weather Station) 13. 000 0. 000
EACH 0. 000 0. 00
1, 750. 00000 0. 000 0. 00
0010 202-01170 Renoval of Guardrail Type 7 40. 000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0.00
0015 203-01597 Pot hol i ng 40. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0. 00
0020 208- 00002 Erosion Log Type 1 (12 Inch) 300. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0.00
0025 208- 00035 Aggr egat e Bag 100. 000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0. 00
0030 208-00046 Pre-fabricated Concrete Washout Structure 14. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0.00
0035 208-00103 Renoval and Disposal of Sedinent (Labor) 28. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0040 208-00106 Sweepi ng (Sedi ment Renoval ) 28. 000 0. 000
HOUR 0. 000 0. 00
58. 00000 0. 000 0.00
0045 208-00207 Erosi on Control Managenent 28. 000 0. 000
DAY 0. 000 0. 00
150. 00000 0. 000 0. 00
0050 212-00006 Seedi ng (Native) 0. 800 0. 000
ACRE 0. 000 0. 00
4,700. 00000 0. 000 0.00
0055 212-00032 Soi | Condi tioning 0. 800 0. 000
ACRE 0. 000 0. 00

5, 900. 00000 0. 000 0. 00



CONTI D: C21596 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21596- BI D ESTI MATE RUN 04/ 16/ 2018
PRQJECT: | TSSWO1- 831 ESTI MATE NO 0001 13: 02: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 216-00201  Soil Retention Blanket (Straw Coconut) (Biodegradable 4, 000. 000 0. 000
Cl ass
SY 0. 000 0. 00
2. 00000 0. 000 0. 00
0065 607-11525 Fence (Plastic) 150. 000 0. 000
LF 0. 000 0. 00
2.50000 0. 000 0. 00
0070 612-00260 Location Marker (Fiber Optic)(Done) 9. 000 0. 000
EACH 0. 000 0. 00
36. 00000 0. 000 0. 00
0075 612-00270 Location Marker (Utility)(Flat Slat) 23. 000 0. 000
EACH 0. 000 0. 00
28. 00000 0. 000 0. 00
0080 613-00206 *2 Inch Electrical Conduit (Bored) 525. 000 0. 000
LF 0. 000 0.00
40. 00000 0. 000 0. 00
0085 613-01200 2 Inch Electrical Conduit (Plastic) 2, 310. 000 0. 000
LF 0. 000 0. 00
9. 50000 0. 000 0. 00
0090 613-07011 Pull Box (11"x18"x12") 25. 000 0. 000
EACH 0. 000 0. 00
550. 00000 0. 000 0. 00
0095 613-07023 Pul | Box (24"x36"x24") 9. 000 0. 000
EACH 0. 000 0. 00
1,227. 00000 0. 000 0. 00
0100 613-10000 Wring 1. 000 0. 000
LS 0. 000 0.00
25, 000. 00000 0. 000 0. 00
0105 613-32300 Li ght Standard Steel (30 Foot) 7.000 0. 000
EACH 0. 000 0. 00
3, 200. 00000 0. 000 0. 00
0105 MATERI AL ALLOWANCE Li ght Standard 0. 000
EACH 7.000 16, 000. 00

2,285.71429 7.000 16, 000. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0110 613-40010

0115

613-80130

0120

614- 86105

0125

614-86741

0125

0130

614-86741

0135

614- 86752

0140

614-87006

0145

614-87010

0150

614-87692

0155 626- 00000

C21596
21596-BI D
| TSSW1-831
| TEM
DESCRI PTI ON

Li ght Standard Foundati on

Cabi net

Service Meter

Tel enetry (Field)

Weat her

Monitoring System

MATERI AL ALLOWANCE CCTVs

Weat her

Monitoring System (High Sierra)

Fol d- Over Tower (ITS)

*Fi ber Optic Term nation Panel

(6 Fiber)

*Fi ber Optic Cable (Single Mde) (12 Fiber)

*Et hernet Switch Type II

*Mobi | i zati on

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

7.000

1, 200. 00000

2.000
EACH
3, 500. 00000

10. 000
EACH
1, 750. 00000

13. 000
EACH
59, 775. 00000

EACH
3, 084. 76000

1. 000
EACH
59, 775. 00000

14.000
EACH
10, 000. 00000

3. 000

EACH
450. 00000
375. 000

LF

25. 00000
3. 000

EACH
4, 000. 00000
1. 000

LS

80, 000. 00000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000
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. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
13.
13.

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 04/ 16/ 2018

40, 101.

.00

.00

.00

.00

88

.00

.00

.00

.00

.00

.00

13:02: 36

AMOUNT

40, 101.

.00

.00

.00

.00

88

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0160 630- 00000

0165

630- 00007

0170

630- 00012

0175

630- 80341

0180

630- 80342

0185

630- 80343

0190

630- 80351

0195

630- 80358

0200

630- 80359

0205

630- 80360

0210 630-80380

C21596
21596- Bl D
| TSSW1-831
| TEM

DESCRI PTI ON
*Fl aggi ng
*Traffic Control Inspection
*Traffic Control Managenent

*Construction Traffic Sign (Panel Size A)

*Construction Traffic Sign (Panel

Si ze B)

*Construction Traffic Sign (Panel

Size O

*Vertical Panel (Plastic)

*Advance Warni ng Fl ashing or Sequenci ng Arrow Panel

Type)

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

*Traffic Cone

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

40. 000

HOUR
40. 00000
5. 000

DAY
320. 00000
110. 000

DAY
700. 00000
8. 000

EACH
89. 00000
20. 000

EACH
89. 00000
8. 000

EACH
89. 00000
25. 000

EACH
25. 00000
(c 1. 000

EACH
3, 000. 00000
5. 000

DAY
300. 00000
25. 000

EACH
25. 00000
150. 000

EACH

5. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 04/ 16/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:02: 36

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D:

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Page 6
ESTI MATE RUN 04/ 16/ 2018
13: 02: 36

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0200

0215 630-85041

0220

700- 70010

0225

700- 70011

0230

700- 70016

0235

700- 70082

0240

700- 70230

0245 700- 70380

CAT NO0400

0250 620-00020

C21596
21596-BI D
| TSSW1- 831
| TEM
DESCRI PTI ON
ROADVWAY
*Mbbi | e Attenuator
F/ A M nor Contract Revisions

F/ A Partnering

F/ A Fuel

Cost Adj ust nent

F/' A Furnish & Install Electrical Service

F/ A Conmuni cation Lines

F/ A Erosion Control

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
5. 000
DAY
1, 550. 00000
50, 000. 000
FA
1. 00000
1, 000. 000
FA
1. 00000
1, 000. 000
FA
1. 00000
20, 000. 000
FA
1. 00000
10, 000. 000
FA
1. 00000
2, 500. 000
FA
1. 00000
CAT 0200  CURRENT AMT $
1. 000
EACH
700. 00000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00
0. 000 0.

1,480, 224.00 $ 56, 101. 56, 101.

0. 000
0. 000 0.
0. 000 0.

00

1, 480,924.00 $ 56, 101. 56, 101.



